SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:52AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 983 Const Calendar Day: 548 Date: 04-Dec-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs & work on
miscellaneous activities on the tower . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , & Randy had to work on the Electro Slag Weld . Crews had to
prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint K. Face A between 9 & 13meters . Rick had to heat & excavate . He started
at 8:00 AM. He was done at 10:30 AM.

After that , he had to mobilize his tools , & equipments to work with Randy on Joint P . Face B
Rick had to alternate with Randy . He started at 11:00 AM. He was done at 12:00 PM.

In the afternoon , Rick continued to excavate the weld on Joint J . Face A between 9 & 13 meter s. he
started at 1:10 PM. Rick had to work with his crews in all areas & work with the QA & QC .

Ernest had to work on Joint W . Face B between 9 & 13 meters . Ernest had to clean, grind , heat , &
weld . He started at 7:50 AM. He was done at 3;50 PM.

After that , Ernest had to mobilize , & set his tools , equipments. Reroute the power lines to work on
Joint Q . Face B between 9 & 13 meters . He was done at 4:15 PM. Ernest had to clean, grind , heat , &
weld . He started at 4:20 PM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean, grind , heat , & weld .
He started at 7:55 AM.

Randy had to work on Joint P . Face B between 9 & 13 meters . Randy had to clean, grind , heat , &
weld . He started at 7:50 AM.

All the welding & excavating crews had to wait until 7:45 AM. for the steel to reach the required
temperature to start .

Ma had to work on Joint E . Face B between 3 & 9 meters . Ma had to clean & grind . He started at 7:20
AM. He was done at 12:00 PM.

After that , Ma had to mobilize his tools , equipments , reroute the power line , set, clean, & grind the
weld on Joint K . Face A between 9 & 13 meters . He started at 12:40 PM.

Joe & Jesse had to UT the weld on Joint E . Face B between 3 & 9 meters .

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , work with all
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crews , Clean & grind Joints Q & K .
Paul had to clean & grind the weld on Joint Q . Face B between 9 & 13 meters . He started at 9:30 AM.
He was done at 12:00 PM. Bernie & James had to MT the excavated weld .

Jose had to work on Joint K . Face A between 9 & 13 meters . He had to clean & grind . He started at
10:35 AM. Jose was done at 12:00 PM.

( For the Transversal Indications . For Rick , Ernest , Jose , Mike , Paul , & Randy 8.0 Regular Hours & 2.0
Hours Over Time . For Ma 3.0 Regular Hours & 2.0 Hours Over Time )

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James reports for the welders detailed activities .

Bonifacio left at 12:00 PM. Bernie left at 3:15 PM. & Jesse had to work on Item Work the entire day .

Aaron & Ethan came to the site at 10:30 AM. Crews had to had to reroute the power line for the
welding machine from the diaphragm at 13 meters to 109 meters to weld 16 pad eyes on the tower skins
They were done at 3:30 PM.

Carlos & Jose had to work on house keeping inside the cells & they had to work with all crews in all
areas .

In the afternoon , crews had to bring materials to the East shear plate . They had to build working
platform for the QA & QC to UT the South weld . They started at 1:00 PM. Crews were done at 4:30 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the piles bracing system . They started
at 7:00 AM.

Allen , James , Jeffery , & Sam had to work on the East barge . Allen had to weld the stiffeners on the
fender supporting beams . He started at 7:15 AM.

Sam & James had to work on the piles . Crews had to cut the piles . Steve had to lower the float at
7:20 AM. Crews had to prepare their tools , equipments. & gas lines . They were done at 7;30 AM. Crews
had hook the pile to the crane , cut, fly , & set on the barge . They started at 7:35 AM. Crews were done at
10:30 AM. Crews cut 6 piles .

After that , crews had to work on miscellaneous activities preparing for the beam erection , help the
welder setting the stiffeners, drill 50 mm. holes for the high tension rods at the ends of the beams .

Dave , Gilbert , Jason , Jon - Paul , Robert , & Walter had to work on the West barge . Crews had to
work on the fender supporting beams , work on the bracing system , & work with the divers .

Robert & Jason had to work on the bracing system . Crews had to cut prepare the clamps , set the
cables, turn buckles , fly , & roll the clamps on the pile . They started at 7:30 AM.

Dave flew the lower ring with the cables at 8:00 AM. Then the top clamp with the turn buckles . At 12:00
PM. Crews were done with 2 piles . Some adjustments had to be made on the rings & cables .

Gilbert had to weld the vertical stiffeners on the fender supporting beams . He had to prepare his tools
& equipments . He was done at 7:30 AM.

In addition to that , he had to work with the other crews . Gilbert had to make plate washers for the
clamps . He was done at 9:00 AM. He started to weld the stiffeners on the beam at 9:15 AM. He was done
at 5:00 PM.

Walter had to drill 50 mm. holes for the high tension rods , set & tack weld the vertical stiffeners .
He started at 7:30 AM.

Ballard Diving divers had to work on the bracing system . Alex had to go into the water at 8:05 AM. to
snug , tension the bolts , & hook the cables . He started on the 1st clamp at 8:15 AM. He came out at
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the employees names , hours , & activities .

In the office , | had to work on my report . | was done at 5:30 PM.

11:45 AM. Alex had to come out after completing each clamp . he worked on the 1st 2 piles . ( 4 Clamps)

Saman had to cover Dutra & Ballard Diving crews activities after 12:00 PM. Check Saman report for

04-0120F4 Bid Iltem: 052
AMERICAN BRIDGE/FLUOR, A JV

T-L02-TNE.052

Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-DSE.053

Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM ERNEST CONNORS 8.00 2.00 0.00 10.00 []
Ironworker INM RANDY CLAYBORN 8.00 2.00 0.00 10.00 []
Ironworker INM PAUL FAMBRINI 8.00 2.00 0.00 10.00 []
Ironworker INM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 []
Ironworker INM MAN CHUN MA 8.00 2.00 0.00 10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 []
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 200 000 0.0 []
2296 WELDER, 600 AMP No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Iltem: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
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made CTI1ass Name RTHAIS OTAIS DT AIS Total RENTarks pispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM ETHAN KENT 400 000 000  4.00 []
Ironworker GEN AARON KENT 400 000 000  4.00 []
Semi-Skilled Laborer JNM JOSE PRADO 800 200 000 10.00 ]
Semi-Skilled Laborer FOR JOSE AVILA 400 000 000  4.00 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 800 200 000 10.00 ]
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